COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/03/2009

ESTIMATE SUMMARY 16:47:10
CONTID: C16046 ESTIMATE NO: 0016 PROG SPEC YR:2005
PCN: 16046-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 175.( DAYS TIME ALLOW: 180 WORK DAYS
I70 BURLINGTON PERCENT TIME: 97.22 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0705-077
I70 BURLINGTON
NAME OF ROAD: 070A
PROJECT COUNTIES: KIT CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/03/2009 DATE TIME STARTED 06/12/2008
9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 06/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,205,983.39 PARTICIPATING $ 17,102,308.53 S 979,281.79
AWARD PROJECT AMT: $ 16,754,116.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.94% TOTAL EARNINGS 17,102,308.53 979,281.79
FUNDS AVAILABLE: $ 1,103,674.86 STOCKPILED MATERIALS 8,375.41 —23,044.12
GROSS EARNINGS 17,110,683.94 956,237.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -251,311.74 0.00
SECURITIES ENCUMBERED 187,229.29 0.00
NET EARNINGS 17,046,601.49 956,237.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,046,601.49 956,237.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 956,237.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00090
0025 202-00203
0030 202-00210
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00500
0051 202-00805

Cl6046
16046-BID
IM 0705-077
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF OVERHEAD SIGN STRUCTURE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0054 202-01000 REMOVAL OF FENCE 1,000.000 476.000
LF 0.000 0.00
0.73000 476.000 347.48
0055 202-01030 *REMOVAL OF ROAD CLOSURE GATE 9.000 9.000
EACH 0.000 0.00
328.78000 9.000 2,959.02
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,522.000 4,522.000
LF 0.000 0.00
2.19000 4,522.000 9,903.18
0065 202-01300 *REMOVAL OF END ANCHORAGE 13.000 13.000
EACH -1.000 -118.36
118.36000 12.000 1,420.32
0070 202-04002 CLEAN CULVERT 14.000 0.000
EACH 0.000 0.00
2,250.93000 0.000 0.00
0071 202-05150 SANDBLASTING 20,000.000 8,068.000
SF 7,527.000 3,311.88
0.44000 15,595.000 6,861.80
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 102,000.000 98,503.370
cy 98.000 773.22
7.89000 98,601.370 777,964.81
0076 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 14,061.000 14,061.000
cY 0.000 0.00
20.76000 14,061.000 291,906.36
0080 203-00100 MUCK EXCAVATION 10,459.870 10,361.870
cy 98.000 845.74
8.63000 10,459.870 90,268.68
0085 203-01500 BLADING 220.000 166.500
HOUR 19.000 2,005.64
105.56000 185.500 19,581.38
0090 203-01510 BACKHOE 102.500 86.500
HOUR 16.000 2,087.52
130.47000 102.500 13,373.18



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 203-01550 DOZING 100.000 253.500
HOUR -153.500 -20,027.15
130.47000 100.000 13,047.00
0100 206-00000 STRUCTURE EXCAVATION 19,360.200 19,235.400
cy 0.000 0.00
8.25000 19,235.400 158,692.05
0105 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 842.700 840.700
cYy 2.000 173.66
86.83000 842.700 73,171.64
0110 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,058.000 2,025.600
cy 0.000 0.00
28.41000 2,025.600 57,547.30
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 104.250 104.250
cYy 0.000 0.00
10.23000 104.250 1,066.48
0120 207-00305 WETLAND TOPSOIL 2,070.000 2,070.000
cy 0.000 0.00
16.44000 2,070.000 34,030.80
0125 208-00002  EROSION LOG (12 INCH) 25,000.000 14,278.000
LF 220.000 888.80
4.04000 14,498.000 58,571.92
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000
LF 0.000 0.00
1.87000 0.000 0.00
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000
LF 0.000 0.00
1.87000 0.000 0.00
0130 208-00004 SILT BERM 1,258.000 1,258.000
LF 0.000 0.00
13.29000 1,258.000 16,718.82
0135 208-00011  EROSION BALES (WEED FREE) 1,000.000 893.000
EACH 9.000 162.90

18.10000 902.000 16,326.20



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 208-00020 SILT FENCE 11,226.000 10,571.000
LF 655.000 1,748.85
2.67000 11,226.000 29,973.42
0145 208-00034 GRAVEL BAG 1,352.000 1,320.000
LF 32.000 263.68
8.24000 1,352.000 11,140.48
0150 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
4,930.73000 4.000 19,722.92
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000
EACH 0.000 0.00
6,992.43000 7.000 48,947.01
0156 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 800.000 421.000
HOUR 316.500 10,735.68
33.92000 737.500 25,016.00
0157 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 350.000 191.500
HOUR 112.000 10,871.84
97.07000 303.500 29,460.75
0160 208-00205  EROSION CONTROL SUPERVISOR 1,700.000 1,396.500
HOUR 183.000 14,403.93
78.71000 1,579.500 124,322.45
0165 210-00750 *RESET LIGHT STANDARD 44.000 33.000
EACH 11.000 30,138.35
2,739.85000 44.000 120,553.40
0170 210-00810 *RESET GROUND SIGN 150.000 53.500
EACH 32.000 3,506.88
109.59000 85.500 9,369.95
0175 210-00825 *RESET FLASHING BEACON 8.000 3.000
EACH 0.000 0.00
1,643.91000 3.000 4,931.73
0180 212-00006 *SEEDING (NATIVE) 57.000 23.490
ACRE 5.570 1,599.37

287.14000 29.060 8,344.29



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 212-00009 *SEEDING (TEMPORARY) 11.480 11.480
ACRE 0.000 0.00
109.59000 11.480 1,258.09
0190 212-00032 *SOIL CONDITIONING 57.000 24.690
ACRE 8.860 19,352.10
2,184.21000 33.550 73,280.25
0195 213-00002 *MULCHING (WEED FREE HAY) 77.000 35.980
ACRE 19.000 6,246.82
328.78000 54.980 18,076.32
0200 213-00061 *MULCH TACKIFIER 15,400.000 6,896.000
1B 3,800.000 6,042.00
1.59000 10,696.000 17,006.64
0205 213-00100 *SOIL BINDER 30.000 14.280
ACRE 0.000 0.00
433.99000 14.280 6,197.38
0210 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000
SY 0.000 0.00
19.73000 0.000 0.00
0215 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 35,000.000 23,059.000
sy 0.000 0.00
1.59000 23,059.000 36,663.81
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
57.31000 0.000 0.00
0225 304-07005 AGGREGATE BASE COURSE (CLASS 7) 12,200.000 11,129.900
cy 734.000 7,163.84
9.76000 11,863.900 115,791.66
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 647.710 531.330
TON 116.380 27,235.25
234.02000 647.710 151,577.09
0234 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,681.300 0.000
TON 1,681.300 190,709.86
113.43000 1,681.300 190,709.86



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 821.060
TON -821.060 -93,132.84

113.43000 0.000 0.00

0236 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 710.300 0.000
TON 710.300 91,735.25
129.15000 710.300 91,735.25

0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 522.000
GAL 402.000 1,608.00

4.00000 924.000 3,696.00

0245 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 7,130.000 8,049.600
SY -919.600 -39,460.04
42.91000 7,130.000 305,948.30

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
Sy 0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
Sy 0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.83127 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL BARS 0.000

2.25780 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

2.70180 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
Sy 0.000 0.00

3.11575 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
Sy 0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
Sy 0.000 0.00

2.70180 0.000 0.00

0250 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 77,778.000 76,149.500
SY 1,628.500 66,393.95
40.77000 77,778.000 3,171,009.06

0250 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
Sy 0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.84654 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL BARS 0.000

2.27670 0.000 0.00



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 16046-BID ESTIMATE RUN
PROJECT : IM 0705-077 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
5.76110 0.000 .00
0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
SY 0.000 0.00
2.76820 0.000 .00
0250 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 0.000
SY 0.000 0.00
3.11987 0.000 .00
0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
5.76110 0.000 .00
0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
SY 0.000 0.00
2.76820 0.000 .00
0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
5.76110 0.000 .00
0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
SY 0.000 0.00
2.76820 0.000 .00
0255 412-01125 *CONCRETE PAVEMENT (11-1/4 INCH) 54,434.000 50,980.100
SY 3,453.900 156,150.82
45.21000 54,434.000 2,460,961.14
0255 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
SY 0.000 0.00
6.17190 0.000 .00
0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.96560 0.000 .00
0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.96560 0.000 .00
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
Sy 0.000 0.00

1.84439 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL BARS 0.000
SY 0.000 0.00
2.27400 0.000 0.00

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
Sy 0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
SY 0.000 0.00
2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 0.000
Sy 0.000 0.00

3.11971 0.000 0.00

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000
SY 0.000 0.00

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000
SY 0.000 0.00
6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

2.96560 0.000 0.00

0260 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,259.500 2,259.500
SY 0.000 0.00
3.08000 2,259.500 6,959.26

0261 420-00500 GEOTEXTILE (PAVING) 9,391.000 9,391.000

3.00000 9,391.000 28,173.00
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PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 503-00048 *DRILLED CAISSON (48 INCH) 45.000 45.000
LF 0.000 0.00
433.54000 45.000 19,509.30
0270 506-00206 RIPRAP (6 INCH) 700.000 632.400
cY 18.000 1,495.80
83.10000 650.400 54,048.24
0275 506-00209 RIPRAP (9 INCH) 226.100 226.100
cy 0.000 0.00
83.15000 226.100 18,800.22
0280 506-00212 RIPRAP (12 INCH) 404.850 404.850
cY 0.000 0.00
85.91000 404.850 34,780.66
0285 507-00000 CONCRETE SLOPE AND DITCH PAVING 215.520 189.920
cy 25.600 8,938.50
349.16000 215.520 75,250.96
0290 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 22.000 12.060
TON 5.000 980.85
196.17000 17.060 3,346.66
0295 601-03030 CONCRETE CLASS D (BOX CULVERT) 2,052.000 2,024.240
cy 14.770 5,915.98
400.54000 2,039.010 816,705.07
0300 602-00000 *REINFORCING STEEL 370,000.000 364,804.300
LB 715.000 657.80
0.92000 365,519.300 336,277.76
0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.63010 0.000 0.00
0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.63010 0.000 0.00
0305 602-00020 *REINFORCING STEEL (EPOXY COATED) 66,931.000 66,931.000
1B 0.000 0.00

1.06000 66,931.000 70,946.86
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
1B 0.000 0.00
0.71830 0.000 0.00
0310 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000
LF 0.000 0.00
43.05000 168.000 7,232.40
0315 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 364.000 364.000
LF 0.000 0.00
54.22000 364.000 19,736.08
0320 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 672.000 672.000
LF 0.000 0.00
87.44000 672.000 58,759.68
0325 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000
LF 0.000 0.00
119.96000 72.000 8,637.12
0330 603-01545 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 104.000 104.000
LF 0.000 0.00
142.89000 104.000 14,860.56
0335 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000
LF 0.000 0.00
77.56000 80.000 6,204.80
0340 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 184.000
LF 0.000 0.00
99.60000 184.000 18,326.40
0345 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 160.000 160.000
LF 0.000 0.00
120.06000 160.000 19,209.60
0350 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000
LF 0.000 0.00
187.50000 102.000 19,125.00
0355 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00

1,453.26000 10.000 14,532.60
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PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 603-05036 36 INCH REINFORCED CONCRETE END SECTION 12.000 12.000
EACH 0.000 0.00
1,827.10000 12.000 21,925.20
0365 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,336.81000 2.000 4,673.62
0370 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000
EACH 0.000 0.00
2,162.99000 0.000 0.00
0375 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000
EACH 0.000 0.00
2,386.18000 6.000 14,317.08
0380 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000
EACH 0.000 0.00
2,027.69000 4.000 8,110.76
0385 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
2,980.17000 2.000 5,960.34
0390 603-10240 24 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
58.00000 50.000 2,900.00
0395 603-10360 36 INCH CORRUGATED STEEL PIPE 45.000 45.000
LF 0.000 0.00
70.94000 45.000 3,192.30
0400 603-30024 24 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
832.70000 7.000 5,828.90
0405 603-30036 36 INCH STEEL END SECTION 20.000 20.000
EACH 0.000 0.00
1,079.55000 20.000 21,591.00
0410 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,146.79000 2.000 4,293.58
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,436.63000 1.000 3,436.63
0420 604-50003 INLET GRATING AND FRAME TYPE C 2.000 2.000
EACH 0.000 0.00
1,960.96000 2.000 3,921.92
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,712.000 3,762.000
LF 1,950.000 28,314.00
14.52000 5,712.000 82,938.24
0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 1,288.000
LF -1,288.000 -13,901.96
10.79345 0.000 0.00
0430 606-01340 *END ANCHORAGE TYPE 3D 11.000 6.000
EACH 5.000 3,452.20
690.44000 11.000 7,594.84
0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 5.000
EACH -5.000 -1,325.00
265.00000 0.000 0.00
0435 606-01370 *TRANSITION TYPE 3G 13.000 6.000
EACH 7.000 7,479.78
1,068.54000 13.000 13,891.02
0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 10.000
EACH -7.000 -4,619.30
659.90000 3.000 1,979.70
0440 606-02003 *END ANCHORAGE (NONFLARED) 4.000 1.000
EACH 3.000 6,049.59
2,016.53000 4.000 8,066.12
0445 606-02005 *END ANCHORAGE (FLARED) 19.000 14.000
EACH 3.000 4,685.13
1,561.71000 17.000 26,549.07
0450 607-11525 *FENCE (PLASTIC) 3,007.000 3,007.000
LF 0.000 0.00
2.36000 3,007.000 7,096.52
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PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0451 607-52900 LINE POST (CHAIN LINK) 150.000 47.000
EACH 0.000 0.00
53.00000 47.000 2,491.00
0452 607-52905 END POST (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
151.87000 1.000 151.87
0453 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
158.00000 2.000 316.00
0454 607-53172 FENCE CHAIN LINK (72 INCH) 476.000 476.000
LF 0.000 0.00
11.88000 476.000 5,654.88
0455 607-60620 *ROAD CLOSURE GATE 7.000 4.000
EACH 1.000 10,959.39
10,959.39000 5.000 54,796.95
0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 3.000
EACH -1.000 -3,197.86
3,197.85700 2.000 6,395.71
0460 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 103.000 103.000
LF 0.000 0.00
23.16000 103.000 2,385.48
0465 609-24002 *GUTTER TYPE 2 (2 FOOT) 0.000 0.000
LF 0.000 0.00
48.83000 0.000 0.00
0470 609-60011 CURB TYPE 6 (SECTION M) 2,085.000 1,110.000
LF 975.000 8,550.75
8.77000 2,085.000 18,285.45
0475 612-00001 *DELINEATOR (TYPE I) 300.000 147.000
EACH 109.000 1,553.25
14.25000 256.000 3,648.00
0480 612-00002 *DELINEATOR (TYPE IT) 61.000 34.000
EACH 27.000 455.76

16.88000 61.000 1,029.68
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 612-00003 *DELINEATOR (TYPE III) 22.000 11.000
EACH 2.000 35.08
17.54000 13.000 228.02
0486 613-00075 3/4 INCH ELECTRICAL CONDUIT 170.000 170.000
LF 0.000 0.00
6.00000 170.000 1,020.00
0487 613-00200 2 INCH ELECTRICAL CONDUIT 2,915.000 2,915.000
LF 0.000 0.00
9.00000 2,915.000 26,235.00
0488 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 407.000 407.000
LF 0.000 0.00
17.00000 407.000 6,919.00
0489 613-10010 WIRING (SPECIAL) 1.000 0.674
LS 0.000 0.00
25,000.00000 0.674 16,850.00
0490 613-10000 *WIRING 1.000 0.600
LS 0.400 7,452.38
18,630.96000 1.000 18,630.96
0495 613-40010 *LIGHT STANDARD FOUNDATION 44.000 0.000
EACH 44.000 14,466.32
328.78000 44.000 14,466.32
0500 613-50410 *LIGHT STANDARD (TEMPORARY) 8.000 6.000
EACH 2.000 21,918.78
10,959.39000 8.000 87,675.12
0504 614-00012 SIGN PANEL (CLASS II) 48.000 48.000
SF 0.000 0.00
22.00000 48.000 1,056.00
0505 614-00013 *SIGN PANEL (CLASS III) 283.000 0.000
SF 283.000 6,203.36
21.92000 283.000 6,203.36
0510 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
43.84000 0.000 0.00
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0511 614-00818 STEEL SIGN POST (W 8X18) 82.000 82.000
LF 0.000 0.00
54.82000 82.000 4,495.24
0515 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 32.000 9.000
EACH 8.000 657.60
82.20000 17.000 1,397.40
0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80.000 36.000
80) (SLIPBASE)
EACH 39.000 8,548.41
219.19000 75.000 16,439.25
0525 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 4.000
EACH 0.000 0.00
1,534.31000 4.000 6,137.24
0530 614-03004 *CONCRETE FOOTING (TYPE 4) 6.000 2.000
EACH 0.000 0.00
1,753.50000 2.000 3,507.00
0535 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,972.69000 0.000 0.00
0536 614-41600 MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
50,750.00000 1.000 50,750.00
0540 614-80314 *BARRICADE (TYPE 3 F-D) 0.000 0.000
EACH 0.000 0.00
2,191.88000 0.000 0.00
0545 615-00050 EMBANKMENT PROTECTOR TYPE 5 6.000 4.000
EACH 2.000 4,139.28
2,069.64000 6.000 12,417.84
0550 617-03010 DETOUR CULVERT PIPE 4,065.000 4,065.000
LF 0.000 0.00
24.65000 4,065.000 100,202.25
0555 621-00450 *DETOUR PAVEMENT 22,045.600 21,782.400
sy 263.000 10,299.08
39.16000 22,045.400 863,297.86
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CAT NO0200 ROADWAY
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.913
LS 0.063 8,630.52
136,992.34000 0.976 133,704.52
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 34.000
HOUR 6.000 887.70
147.95000 40.000 5,918.00
0570 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,352,163.55000 1.000 1,352,163.55
0575 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
L S 0.000 0.00
14,332.03000 0.800 11,465.62
0580 627-00005 *EPOXY PAVEMENT MARKING 242.000 0.000
GAL 75.000 5,013.75
66.85000 75.000 5,013.75
0585 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 661.410 661.410
GAL 0.000 0.00
30.69000 661.410 20,298.67
0590 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
4.38000 0.000 0.00
0595 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 229.000 229.000
EACH 0.000 0.00
8.77000 229.000 2,008.33
0600 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,000.000 0.000
SF 2,086.000 19,441.52
9.32000 2,086.000 19,441.52
0605 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 750.000 145.560
LINE)
SF 0.000 0.00
13.15000 145.560 1,914.11
0610 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
273.98000 0.000 0.00
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0615 629-01002 *SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0620 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,369.92000 0.000 0.00
0625 630-00000 *FLAGGING 10,200.000 8,231.000
HOUR 1,324.000 39,177.16
29.59000 9,555.000 282,732.45
0630 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 156.000
DAY 6.000 986.34
164.39000 162.000 26,631.18
0635 630-00012 *TRAFFIC CONTROL MANAGEMENT 310.000 259.000
DAY 22.000 8,438.76
383.58000 281.000 107,785.98
0640 630-80001 *FLASHING BEACON (PORTABLE) 16.000 14.400
EACH 0.000 0.00
1,753.50000 14.400 25,250.40
0645 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 14.000 12.600
EACH 0.000 0.00
328.78000 12.600 4,142.63
0650 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700
EACH 0.000 0.00
82.20000 29.700 2,441.34
0655 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 75.600
EACH 0.000 0.00
153.43000 75.600 11,599.31
0660 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 32.400
EACH 0.000 0.00
191.79000 32.400 6,214.00
0665 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 1,067.400
SF 0.000 0.00
15.34000 1,067.400 16,373.92
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0670 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
15,343.14000 3.600 55,235.30
0675 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
4,109.77000 1.800 7,397.59
0680 630-80360 *DRUM CHANNELIZING DEVICE 451.000 405.900
EACH 0.000 0.00
76.72000 405.900 31,140.65
0685 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 10.800
EACH 0.000 0.00
76.72000 10.800 828.58
0690 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.800
EACH 0.000 0.00
8,219.54000 1.800 14,795.17
0695 630-80370 CONCRETE BARRIER (TEMPORARY) 1,050.000 945.000
LF 0.000 0.00
24.03000 945.000 22,708.35
0700 630-80378 GLARE SCREEN (TEMPORARY) 610.000 549.000
LF 0.000 0.00
12.79000 549.000 7,021.71
0705 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
16.44000 450.000 7,398.00
0710 630-80391 *CHANNELIZING DEVICE (FIXED) 146.000 131.400
EACH 0.000 0.00
27.40000 131.400 3,600.36
0715 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
4,931.72000 5.400 26,631.29
0720 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0725 700-70011 F/A PARTNERING 4,007.450 4,007.450
FA 0.000 0.00
1.00000 4,007.450 4,007.45
0730 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0735 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 131,270.520
FA 0.000 0.00
1.00000 131,270.520 131,270.52
0740 700-70016 F/A FUEL COST ADJUSTMENT -57,292.480 -49,780.160
F A -7,512.320 -7,512.32
1.00000 -57,292.480 -57,292.48
0745 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 54,587.150 33,965.220
FA 20,621.930 20,621.93
1.00000 54,587.150 54,587.15
0750 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 2,600.000
EACH 0.000 0.00
1.00000 2,600.000 2,600.00
0755 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,908.000 1,908.000
FA 0.000 0.00
1.00000 1,908.000 1,908.00
0760 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0765 700-70034 F/A UTILITY 20,000.000 2,484.080
FA 0.000 0.00
1.00000 2,484.080 2,484.08
0770 700-70035 F/A HIGH SPEED INTERNET CONNECTION 1,800.000 928.350
F A 0.000 0.00
1.00000 928.350 928.35
0775 700-70380 F/A EROSION CONTROL 58,350.560 6,295.290
FA 52,055.270 52,055.27

1.00000 58,350.560 58,350.56
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CAT NO0200 ROADWAY

0776 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 -1.000
EXCAVATION
LS 0.000 0.00
134,983.83000 -1.000 -134,983.83
0777 900-00006 ADDED ITEM (DOLLAR)/ -769.040 -769.040
DOL 0.000 0.00
1.00000 -769.040 -769.04
0778 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 -1.000
EX. #2
LS 0.000 0.00
17,173.67000 -1.000 -17,173.67
0779 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 -1.000
LS 0.000 0.00
30,031.62000 -1.000 -30,031.62
1025 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE -6.000 -6.000
DAY 0.000 0.00
5,000.00000 -6.000 -30,000.00
1030 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - ITEMS 206 & 0.000 0.000
412
DOL -215.830 -215.83
1.00000 -215.830 -215.83

CAT 0200 CURRENT AMT $ 15,590,649.27 $ 803,805.99$ 14,552,982.55
CAT NO0301 G-28-T

0780 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
53,667.25000 1.000 53,667.25
0785 206-00000 STRUCTURE EXCAVATION 3,586.000 3,586.000
cYy 0.000 0.00
8.25000 3,586.000 29,584.50
0790 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000
cy 0.000 0.00
28.41000 2,766.000 78,582.06
0795 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 84.000
cYy 0.000 0.00

10.23000 84.000 859.32
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CAT NO0301 G-28-T

0800 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000
cy 0.000 0.00
14.50000 2,648.000 38,396.00
0805 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
83.70000 28.000 2,343.60
0810 502-11489 STEEL PILING (HP 14X89) 2,216.500 2,216.500
LF 0.000 0.00
59.81000 2,216.500 132,568.87
0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000
LF 0.000 0.00
51.62000 0.000 0.00
0811 502-11489 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 35.000 35.000
10")
LF 0.000 0.00
47.85000 35.000 1,674.75
0815 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 233.000 0.000
cY 205.200 94,913.21
462.54000 205.200 94,913.21
0820 515-00400 *CONCRETE SEALER 697.000 697.000
sy 0.000 0.00
8.32000 697.000 5,799.04
0825 518-00100 WATERSTOP 341.000 341.000
LF 0.000 0.00
6.22000 341.000 2,121.02
0830 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
211.85000 128.000 27,116.80
0831 519-03000 THIN BONDED EPOXY OVERLAY 779.000 779.000
Sy 0.000 0.00
48.22717 779.000 37,568.97
0835 601-03040 *CONCRETE CLASS D (BRIDGE) 763.000 763.000
cy 0.000 0.00

398.83000 763.000 304,307.29
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CAT NOO0301 G-28-T
0840 601-05000 CONCRETE CLASS H 0.000 0.000
cy 0.000 0.00
536.77000 0.000 0.00
0845 602-00000 *REINFORCING STEEL 54,092.000 54,092.000
1B 0.000 0.00
0.92000 54,092.000 49,764.64
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,175.000 52,175.000
1B 0.000 0.00
1.06000 52,175.000 55,305.50
0855 606-10700 *BRIDGE RAIL TYPE 7 519.000 519.000
LF 0.000 0.00
83.10000 519.000 43,128.90
0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 469.000
LF 0.000 0.00
49.17000 469.000 23,060.73
0865 613-00300 *3 INCH ELECTRICAL CONDUIT 239.000 239.000
LF 0.000 0.00
8.77000 239.000 2,096.03
0870 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000
LF 0.000 0.00
203.54000 1,139.000 231,832.06
0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 0.000
LF 0.000 0.00
139.60000 0.000 0.00
CAT 0301 CURRENT AMT 1,227,549.15 $ 94,913.21% 1,214,690.54
CAT NO0302 G-28-U I70 BRIDGE
0875 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
53,667.25000 1.000 53,667.25
0880 206-00000 STRUCTURE EXCAVATION 3,586.000 3,586.000
cy 0.000 0.00
8.25000 3,586.000 29,584.50
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CAT NO0302 G-28-U I70 BRIDGE
0885 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000
cYy 0.000 0.00
28.41000 2,766.000 78,582.06
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 84.000
cYy 0.000 0.00
10.23000 84.000 859.32
0895 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000
cYy 0.000 0.00
14.50000 2,648.000 38,396.00
0900 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
83.70000 28.000 2,343.60
0905 502-11489 STEEL PILING (HP 14X89) 2,163.000 2,163.000
LF 0.000 0.00
59.81000 2,163.000 129,369.03
0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000
LF 0.000 0.00
51.62000 0.000 0.00
0906 502-11489 STEEL PILING (HP 14X89) 65.000 65.000
LF 0.000 0.00
47.85000 65.000 3,110.25
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 233.000 85.700
cYy 119.800 55,412.29
462.54000 205.500 95,051.97
0915 515-00400 *CONCRETE SEALER 697.000 0.000
SY 0.000 0.00
8.32000 0.000 0.00
0920 518-00100 WATERSTOP 341.000 341.000
LF 0.000 0.00
6.22000 341.000 2,121.02
0925 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
211.85000 128.000 27,116.80
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PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 G-28-U I70 BRIDGE

0926 519-03000 THIN BONDED EPOXY OVERLAY 779.000 779.000
SY 0.000 0.00
48.22717 779.000 37,568.97
0930 601-03040 *CONCRETE CLASS D (BRIDGE) 763.000 763.000
cYy 0.000 0.00
398.83000 763.000 304,307.29
0935 601-05000 CONCRETE CLASS H 0.000 0.000
cy 0.000 0.00
536.77000 0.000 0.00
0940 602-00000 *REINFORCING STEEL 54,092.000 54,092.000
LB 0.000 0.00
0.92000 54,092.000 49,764 .64
0945 602-00020 *REINFORCING STEEL (EPOXY COATED) 51,386.000 51,386.000
1B 0.000 0.00
1.06000 51,386.000 54,469.16
0950 606-10700 *BRIDGE RAIL TYPE 7 519.000 519.000
LF 0.000 0.00
83.10000 519.000 43,128.90
0955 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0960 613-00300  *3 INCH ELECTRICAL CONDUIT 242.000 242.000
LF 0.000 0.00
8.77000 242.000 2,122.34
0965 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000
LF 0.000 0.00
203.54000 1,139.000 231,832.06
0965 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT 54) 0.000
LF 0.000 0.00
139.60000 0.000 0.00

CAT 0302 CURRENT AMT $ 1,224,974.78 $ 55,412.29% 1,183,395.16
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PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 G-27-Y
0970 202-00201 REMOVAL OF CURB 510.000 510.000
LF 0.000 0.00
65.18000 510.000 33,241.80
0975 202-00425 *REMOVAL OF BRIDGE RAILING 510.000 510.000
LF 0.000 0.00
8.77000 510.000 4,472.70
0980 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 9.000 0.000
TON 9.000 2,106.18
234.02000 9.000 2,106.18
0985 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 324.000 324.000
sY 0.000 0.00
56.79000 324.000 18,399.96
0990 601-03040 *CONCRETE CLASS D (BRIDGE) 31.000 31.000
cy 0.000 0.00
398.83000 31.000 12,363.73
0995 601-40301 *STRUCTURAL CONCRETE COATING 1,836.000 0.000
SF 0.000 0.00
1.74000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,958.000 2,958.000
1B 0.000 0.00
1.06000 2,958.000 3,135.48
1005 606-11010 *BRIDGE RAIL TYPE 10R 510.000 510.000
LF 0.000 0.00
91.26000 510.000 46,542.60
CAT 0303 CURRENT AMT 123,457.09 $ 2,106.18 S 120,262.45
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1010 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,444.67000 1.000 17,444.67
1015 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,886.70000 1.000 16,886.70
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PCN: 16046-BID ESTIMATE RUN 09/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0016 16:47:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1020 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,673.91000 3.000 5,021.73
CAT 0400 CURRENT AMT $ 39,353.10 $ 0.00s 39,353.10

PROJECT TOTAL CURRENT AMT §

18,205,983.39 $

956,237.67 % 17,110,683.80



